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Mr. Greg Phoebe
U.S. Environmental Protection Agency
999 18th Street, Suite 500
Denver, Colorado 80202-2405

Subject: EPA Contract No. 68-W9-0008
Work Assignment No. C08055, Richardson Flat, Closeout
SAIC Project No. 06-0784-03-1010

Dear Mr. Phoebe:

This letter will confirm our recent phone conversation regarding close out of the subject
work assignment. All technical work has been completed and an audit of the file has been
conducted in accordance with the document control system.

The work assignment is currently funded at $67,972 and 1,861 LOE. As of April 20, 1993,
I estimate that 2,008 LOE and $64,227 will be needed to complete the project. All pipeline
costs, technical costs incurred to date, and closeout costs are included in this figure. To
close the work assignment, SAIC must add 8.5% ($5,459) for base and award fee and to
allow for rate variances. Thus the total cost to complete is $69,686. With this information,
please initiate an amendment to bring the final value of the work assignment in line with
final costs (2,008 LOE and $69,686). Since administrative costs continue until close out,
your expeditious initiation of the close out amendment would be appreciated.

If you have any questions regarding the closeout of this work assignment, please call me at
(406) 443-7711. It has been a pleasure working with you on this work assignment, and I
hope that you will seek SAIC's assistance for future projects.

Sincerely,

SCIENCE APPLICATIONS INTERNATIONAL CORPORATION
Technology Services Company

Z« — Bob Vogel
SAIC Work Assignment Manager

cc: Samuel J. Marquez, EPA Region VIII Project Officer
Cheryl Moore, SAIC Junior Contracts Representative
William Gossett, SAIC Regional Project Manager

A Division of Science Applications International Corporation
999 18th Street, North Tower, Suite 855, Denver, Colorado 80202 • (303) 292-2074
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